



NAVAL
POSTGRADUATE
SCHOOL

MONTEREY, CALIFORNIA

THESIS

**INFORMATION TECHNOLOGY PORTFOLIO
MANAGEMENT AND THE REAL OPTIONS METHOD
(ROM): MANAGING THE RISKS OF IT INVESTMENTS
IN THE DEPARTMENT OF THE NAVY (DON)**

by

Jeffery P. Davis

December 2003

Thesis Advisors:

Philip Candreva

Kenneth Doerr

Second Reader:

Glenn Cook

Approved for public release, distribution is unlimited

THIS PAGE INTENTIONALLY LEFT BLANK

REPORT DOCUMENTATION PAGE			<i>Form Approved OMB No. 0704-0188</i>	
Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188) Washington DC 20503.				
1. AGENCY USE ONLY (Leave blank)		2. REPORT DATE December 2003	3. REPORT TYPE AND DATES COVERED Master's Thesis	
4. TITLE AND SUBTITLE: Information Technology Portfolio Management and the Real Options Method (ROM): Managing the Risks of IT Investments in the Department of the Navy (DON)			5. FUNDING NUMBERS	
6. AUTHOR(S) Jeffery P. Davis				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Postgraduate School Monterey, CA 93943-5000			8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING /MONITORING AGENCY NAME(S) AND ADDRESS(ES) N/A			10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES The views expressed in this thesis are those of the author and do not reflect the official policy or position of the Department of Defense or the U.S. Government.				
12a. DISTRIBUTION / AVAILABILITY STATEMENT Approved for public release; distribution unlimited			12b. DISTRIBUTION CODE	
13. ABSTRACT (maximum 200 words) <p>The FY 2003 Federal Budget contains provisions for over \$52 billion in IT investments. The Navy portion of those funds is over \$5 billion. Rapid change and increasing uncertainty in the technology field has resulted in a high degree of financial risk associated with IT capital investment decisions. The Federal Chief Information Officer (CIO) Council has endorsed IT Portfolio Management (ITPM) as an approach for making IT investment decisions. This research draws upon ITPM implementation strategies currently employed by the DON and provides recommendations for managing the inherent risk in IT investments, specifically the application of the Real Options Method (ROM). ITPM provides a thoughtful framework for managing the capital investment process but still depends primarily on traditional methods such as EVA, IRR and NPV for evaluating IT investment alternatives. This study uses the Naval Supply Systems Command (NAVSUP) Automatic Identification Technology (AIT) program to illustrate how ROM can be utilized to supplement these traditional valuation methods and aid in managing investment risks. IT capital investments are inherently linked to organization strategy and the uncertainties that define the future. This study demonstrates how ROM can allow managers to capitalize on the uncertainties of IT investment decisions to implement organization strategy.</p>				
14. SUBJECT TERMS Information Technology Management, Information Technology Investment, Real Options Method			15. NUMBER OF PAGES 83	
			16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT UL	

NSN 7540-01-280-5500

Standard Form 298 (Rev. 2-89)
Prescribed by ANSI Std. Z39-18

THIS PAGE INTENTIONALLY LEFT BLANK

Approved for public release, distribution is unlimited

**INFORMATION TECHNOLOGY PORTFOLIO MANAGEMENT AND THE
REAL OPTIONS METHOD (ROM): MANAGING THE RISKS OF IT
INVESTMENTS IN THE DEPARTMENT OF THE NAVY (DON)**

Jeffery P. Davis
Lieutenant Commander, United States Navy
B.A., Louisiana State University, 1992

Submitted in partial fulfillment of the
requirements for the degree of

MASTER OF BUSINESS ADMINISTRATION

from the

**NAVAL POSTGRADUATE SCHOOL
December 2003**

Author: Jeffery P. Davis

Approved by: Philip Candreva
Thesis Advisor

Kenneth Doerr
Thesis Advisor

Glenn Cook
Second Reader

Douglas A. Brook
Dean
Graduate School of Business and Public Policy

THIS PAGE INTENTIONALLY LEFT BLANK

ABSTRACT

The FY 2003 Federal Budget contains provisions for over \$52 billion in IT investments. The Navy portion of those funds is over \$5 billion. Rapid change and increasing uncertainty in the technology field has resulted in a high degree of financial risk associated with IT capital investment decisions. The Federal Chief Information Officer (CIO) Council has endorsed IT Portfolio Management (ITPM) as an approach for making IT investment decisions. This research draws upon ITPM implementation strategies currently employed by the DON and provides recommendations for managing the inherent risk in IT investments, specifically the application of the Real Options Method (ROM). ITPM provides a thoughtful framework for managing the capital investment process but still depends primarily on traditional methods such as EVA, IRR and NPV for evaluating IT investment alternatives. This study uses the Naval Supply Systems Command (NAVSUP) Automatic Identification Technology (AIT) program to illustrate how ROM can be utilized to supplement these traditional valuation methods and aid in managing investment risks. IT capital investments are inherently linked to organization strategy and the uncertainties that define the future. This study demonstrates how ROM can allow managers to capitalize on the uncertainties of IT investment decisions to implement organization strategy.

THIS PAGE INTENTIONALLY LEFT BLANK

TABLE OF CONTENTS

I.	INTRODUCTION.....	1
A.	BACKGROUND	1
B.	PURPOSE.....	2
C.	ASSUMPTIONS AND LIMITATIONS	2
D.	SCOPE OF STUDY.....	3
E.	RESEARCH METHODOLOGY	3
1.	Literature Review	3
2.	Data Collection.....	3
F.	BENEFITS OF STUDY.....	4
G.	ORGANIZATION OF PAPER	5
II.	MANAGING IT INVESTMENTS WITH ITPM	7
A.	IMPETUS FOR IT PORTFOLIO MANAGEMENT (ITPM)	7
B.	IT PORTFOLIO MANAGEMENT	8
1.	DON IT Investment Portfolio Model	8
2.	DON IT Capital Investment Guide	10
3.	DON IT Portfolio Management Benchmark Report.....	14
C.	IT INVESTMENT SELECTION AND EVALUATION PROCESSES ..	15
1.	DON Framework	15
2.	Current NAVSUP Process.....	16
III.	THE ROM-ITPM FRAMEWORK.....	21
A.	ROM AND UNCERTAINTY	21
1.	What is an Option?	21
2.	Real Options	23
B.	ADDRESSING RISK WITH ROM	27
1.	Risk.....	27
2.	ROM and Riskmove this to the next page	29
C.	APPLYING ROM IN IT PORTFOLIO MANAGEMENT	30
1.	Comparing ROM to Traditional Methods	30
2.	Steps for Using ROM to Evaluate a Project	33
a.	<i>Framing the Option</i>	34
b.	<i>Analyzing the Option</i>	37
c.	<i>Acting on the Option</i>	45
IV.	MANAGING INVESTMENT RISKS WITH THE ROM-ITPM FRAMEWORK.....	49
A.	AUTOMATIC IDENTIFICATION TECHNOLOGY (AIT) AND SERIAL NUMBER TRACKING.....	49
B.	EVALUATING SNT WITH TRADITIONAL DISCOUNTED CASH FLOWS	50
C.	USING ROM TO EVALUATE THE SNT PROJECT	52
1.	Framing the Option	52

2.	Analyzing the Option.....	54
3.	Acting on the Option.....	57
V.	SUMMARY	61
A.	RESULTS OF THE STUDY...A MODEL FOR ADDRESSING RISK ..	61
B.	BROADER IMPLICATIONS OF THIS STUDY.....	62
C.	AREAS FOR FUTURE STUDY.....	63
D.	CONCLUSION AND RECOMMENDATION	64
	APPENDIX I: GETTING STARTED WITH ROM	65
	LIST OF REFERENCES	67
	INITIAL DISTRIBUTION LIST	71

LIST OF FIGURES

Figure 1.	Capital Planning Phases from (DON 1999).....	9
Figure 2.	Provisions of Clinger-Cohen Act of 1996 from (DON 2001a).....	10
Figure 3.	Acquisition Program, IT Capital Planning and PPBES Relationships from (DON 2001a).....	12
Figure 4.	PPBES and DON IT Capital Planning from (DON 2001a).	13
Figure 5.	NAVSUP IT Management Process from (NAVSUP 2003a).	17
Figure 6.	Call Option Impact on the Owner from (Devaraj and Kohli 2002).	22
Figure 7.	Types of Options modified from (Devaraj and Kohli 2002).	23
Figure 8.	Basic Example of a Real Option modified from (Copeland and Keenan 1998).	25
Figure 9.	Real Options Scenario modified from (Mun 2002).	26
Figure 10.	Risk Matrix from (Jeffery 2003).	27
Figure 11.	ROM vs. Traditional Analysis modified from (Amran and Kulatilaka 1999).	31
Figure 12.	ROM-ITPM Methodology.	32
Figure 13.	Strategic Tree Example.	34
Figure 14.	ROM-ITPM Portfolio Map from (Tjan 2001).	36
Figure 15.	Black-Scholes Formula and Assumptions from (Mun 2002).	38
Figure 16.	Black-Scholes Deconstructed modified from (Amran and Kulatilaka 1999).	40
Figure 17.	Binomial Lattices modified from (Mun 2002).....	41
Figure 18.	Calculating Volatility.	44
Figure 19.	Output from Crystal Reports® Real Options Software.	45
Figure 20.	ROM-ITPM Methodology.	47
Figure 21.	SNT/AIT Return on Investment Analysis.....	51
Figure 22.	Serial Number Tracking Strategic Tree.	53
Figure 23.	Calculated Volatility.	55
Figure 24.	Crystal Ball® Real Options Output.	56

THIS PAGE INTENTIONALLY LEFT BLANK

ACKNOWLEDGMENTS

I would like to lovingly thank my wife, Leah, for her support of this research and commitment to the success of our family. After twelve years of marriage, I am still learning from her example of devotion and love.

THIS PAGE INTENTIONALLY LEFT BLANK

I. INTRODUCTION

A. BACKGROUND

The FY 2003 Federal Budget contains provisions for over \$52 billion in IT investments (Federal CIO Council 2002). The Navy portion of those funds is over \$5 billion. One of the most difficult issues facing the DON is determining how these funds should be used and evaluating the validity of current IT investments. Rapid change and increasing uncertainty in the technology field have resulted in a high degree of financial risk associated with IT capital investment. This incredibly rapid pace of change in the world of IT creates a major dilemma for those charged with determining how these funds are invested. It is particularly difficult to determine what to invest in, how much to invest, and how to evaluate investments while attempting to manage associated financial risks. Answering these questions become more important as the cost of IT investment continues to rise and financial resources become more constrained.

Congress has addressed this challenge through the passage of the Clinger-Cohen Act of 1996, which provides a framework for government IT acquisition. Likewise, the Department of Defense (DOD) acquisition reform efforts have addressed the unique challenges involving the selection and fielding of major IT system acquisitions. The Federal Chief Information Officer (CIO) Council has endorsed IT Portfolio Management (ITPM) as the approach for making IT investment decisions. ITPM is a system for evaluating, selecting, prioritizing, budgeting and planning for investments to maximize the benefits to an organization (Federal CIO Council 2002). The DOD and DON Information Technology/Information Management (IT/IM) leadership have established that ITPM principles will guide IT investment decisions. In turn, organizations, such as the Naval Supply Systems Command (NAVSUP), have implemented an ITPM approach to its budgeting and resource allocation processes for IT.

Many DON organizations are now actively employing ITPM for IT investment decisions. Still, these organizations must address the issue of managing the financial risks inherent to IT investment that may not be adequately addressed through commonly used tools like discounted cash flow analysis (DCF), decision tree analysis and net

present value (NPV). The Real Options Method (ROM) is a tool historically used in financial markets for managing risk. In recent years, it has gained prominence as a method of managing capital investment risk in areas such as pharmaceutical R&D, petroleum exploration and energy trading (Boer 2002). Since ITPM is based on Modern Portfolio Theory derived from the capital markets, ROM may have a role in managing IT investment risk. Analysis of the benefits and limitations of utilizing ROM with ITPM is an important step in gaining insight into how to make better IT investment decisions and effectively managing the risk involved in committing limited DON financial and human resources.

B. PURPOSE

The purpose of this study is to describe a methodology for using ROM with ITPM to manage financial risks involved in DON IT investment decisions. A secondary goal of this study is to develop a model for utilizing ROM within the Portfolio Management framework for managing risks associated with investment decisions including, but not exclusive to, information technology investments.

C. ASSUMPTIONS AND LIMITATIONS

IT Portfolio Management has been adopted as the method required for IT investment and management in the government sector as a result of legislation such as the Clinger-Cohen Act and the Government Performance and Results Act. The ROM-ITPM methodology proposed in this study as well as the example presented in this study assumes ITPM has been implemented. Specifically, this study uses the ITPM implementation as outlined in the NAVSUP Portfolio Management Concept of Operations because it incorporates the best practices from ITPM implementations across the government sector. Using this best of breed implementation of ITPM provides the unique opportunity to demonstrate how the proposed ROM-ITPM methodology can contribute valuable information not available through current ITPM investment analysis tools.

This thesis does not attempt to assess the validity of ITPM or the quality of NAVSUP's employment of ITPM. Instead, this thesis will address managing investment risks within the DON's ITPM framework using ROM. The example presented in this

study is provided only to illustrate the usefulness of the ROM-ITPM methodology as an additional tool for making IT investment decisions and managing the financial risks associated with these investment decisions.

D. SCOPE OF STUDY

Specifically, this thesis will define ROM and ITPM including a brief review of where and how these tools have been used. The initial discussion of ITPM will be followed by a discussion of how ITPM is currently being employed by NAVSUP. ROM will be discussed as a primary means for dealing with strategic investment financial risks paying particular attention to how ROM differs from historical methods such as DCF, decision tree analysis and NPV. Finally, this thesis will draw upon how ROM is currently being employed in other industries and utilize a NAVSUP IT capital investment example to illustrate the potential benefits and limitations of applying ROM in the DON.

E. RESEARCH METHODOLOGY

1. Literature Review

The methodology included a review of pertinent legislation such as the Clinger-Cohen Act, Paperwork Reduction Act of 1995, Government Performance and Results Act of 1993, and OMB Circular A-130. A review of literature related to government ITPM implementations such as those done by the Departments of Veterans Affairs, Housing and Urban Development (HUD), Transportation (DOT), Naval Supply Systems Command (NAVSUP) and Defense Logistics Agency (DLA) was conducted to identify best practices and select a best of breed ITPM implementation. Finally, the literature review included scholarly articles and texts related to IT investment strategies, application of Real Options in the private sector, and the software tools currently used for these purposes.

2. Data Collection

Data collection included a review of documented procedures, interviews with key personnel involved in ITPM, and data available from applicable business case analyses for the project selected to illustrate the ROM-ITPM methodology. The financial data utilized in this study was based on business case estimates as well as estimates from knowledgeable project management personnel. The financial data used in this study are

for illustrative purposes only and are not intended to be utilized as an optimal solution to a specific scenario.

F. BENEFITS OF STUDY

IT investments make up a significant portion of the Navy budget. Therefore, making sound IT investment decisions and managing the risks involved in those decisions is paramount. The importance of effectively managing IT investments has attracted significant attention from both Congress and the White House over the past several years. In response to their concerns, Congress passed the Clinger-Cohen Act of 1996 to “establish processes and have information in place to ensure that IT projects are being implemented at acceptable cost, within reasonable and expected time-frames, and are contributing to tangible, observable improvements in mission performance” (DON 2001a). The Federal CIO and DON CIO have responded by issuing a series of reports designating ITPM as the mechanism that will be used to achieve the goals of Clinger-Cohen. Although ITPM provides a cogent process for selecting, managing and evaluating IT investments, it is limited in its ability to manage the risks involved in the selection and evaluation phases of the process. The success of ROM as a mechanism for managing risk in the volatile pharmaceutical R&D and petroleum exploration industries has created interest in the application of ROM to IT investment decisions. This study will provide an analysis of the usefulness of incorporating ROM into ITPM as a mechanism for addressing the financial risks inherent in IT investment decisions. The success of ROM in the arena of IT investments can provide far-reaching benefits to managers attempting to balance the risks of IT investments with the competing demands on scarce financial and human resources. This study seeks to address these concerns by explicitly analyzing the usefulness of ROM in addressing IT investment risks within the framework of ITPM.

The viability of ROM as a risk management tool in government may be far reaching. In fact, in a recent article Commander Greg Glaros of the Office of Force Transformation has offered ROM as a possible tool for evaluating new DOD programs. However, the major issue that is faced when dealing with projects in government is related to purpose, time and amount (PTA) restrictions. Projects are defined and funded based on available funding. The established funding (amount) can only be used for the

intended purposes set forth in the appropriation (purpose) and is only available for the duration of that appropriation (time). Although PTA restrictions present a challenge, ROM provides a financial tool that can evaluate multiple strategic pathways present in the changing global landscape. If ROM is demonstrated to be a viable method of managing IT investment risks, this method can be applied to IT and other strategic investments across DON and other government agencies in the foreseeable future.

G. ORGANIZATION OF PAPER

Chapter I begins by introducing the reader to the dilemma the Department of the Navy currently faces with regard to managing financial risks associated with IT investment decisions. This background information is followed by an explanation of the significance of this study including future application to strategic investment decisions throughout government.

Chapter II begins by defining ITPM and describing how it came to be the method used by government for making IT investment decisions. This explanation is followed by a brief coverage of how ITPM is currently being implemented within DON and the challenges still facing DON managers with regard to managing IT investment risks.

Chapter III introduces ROM as a potential method of managing risks associated with IT investments. This chapter defines ROM and describes how it works as well as how it can be incorporated into ITPM to manage financial risks associated with IT investments. Chapter III concludes by presenting a proposed model for using ROM within the ITPM framework to manage risk.

Chapter IV provides an example of how ROM can be employed in ITPM to address risk. The chapter begins with an explanation of Naval Supply Systems Command (NAVSUP) Automatic Identification Technology (AIT), which will be used to demonstrate the viability of ROM in managing risk. The chapter goes on to identify the usefulness of ROM based on the AIT example.

Finally, Chapter V provides a summary of this study including a discussion of the proposed ROM-ITPM methodology for addressing risk. The broader implications of this study are discussed focusing on recent proposals by the DOD Office of Force

Transformation to apply ROM to PPBE. Chapter V concludes with recommendations for future research based on the findings of this study.

II. MANAGING IT INVESTMENTS WITH ITPM

A. IMPETUS FOR IT PORTFOLIO MANAGEMENT (ITPM)

Programming and budgeting in DOD determines how scarce resources will be allocated. Major increases or decreases, in the current system, are rarities with most changes occurring incrementally. This incremental change is the result of the methodical Planning, Programming, Budgeting and Execution System (PPBES) used to determine which programs are funded within DOD and at what level. Unfortunately, the incredibly rapid pace of change in the world of IT creates a dilemma for those who are charged with determining how these funds are invested. Particularly difficult is determining what to invest in, how much to invest, how to evaluate investments, and how to increase return on investments. Answering these questions becomes more important as the cost of IT investments continues to rise and financial resources become more constrained.

Over the years, the Department of the Navy (DON) has learned just how elusive the answer to the IT investment question can be. Recent investments in the Navy Marine Corps Intranet (NMCI) and the funding of Enterprise Resource Planning (ERP) pilots have raised significant questions surrounding how IT proposals are reviewed and selected (Capaccio 2003). The business world is experiencing similar troubles in dealing with the IT investment dilemma. The business world is littered with examples of major corporations making significant IT investments that proved nearly fatal because of poor selection or flawed execution/implementation of IT solutions. For example, Hershey's flawed implementation of a \$115M Enterprise Resource Planning (ERP) system resulted in an 18.6% decrease in earnings during its busiest quarter of the year (Osterland 2001). In spite of estimates that returns from some new technology would be substantial, in some cases, these pay-offs have been few and far between. In fact, some of these corporations have reverted to previous systems and cut their losses as their hopes for gaining a competitive advantage using costly IT systems have been dashed due to flawed implementation and poor selections of IT solutions. Not all corporations were so unfortunate. Companies like Wal-Mart and Dell have effectively used IT solutions to

improve supply chain management and gain a significant competitive advantage while meeting the needs of their customers (Afuah and Tucci 2001).

The problems DON faces with regard to selecting, managing and evaluating IT solutions are common to all government agencies. The potential for waste caused by these shortcomings has attracted the attention of Congress. Aware of the significant benefits to be derived from effective selection and implementation of IT solutions, Congress passed legislation to promote the use of IT to reduce the cost of government operations, e.g., the Paperwork Reduction Act of 1995. This legislation required that all government agencies define program information needs, develop an information resources management (IRM) plan, and integrate the IRM within the organization. This plan was to be “integrated with organizational planning, budget, financial management, human resources management and program decisions” (DON 2001a). The Clinger-Cohen Act of 1996 further shifted the momentum in government towards identifying a systematic mechanism for selection, management and evaluating IT solutions.

B. IT PORTFOLIO MANAGEMENT

The government, and DON specifically, has looked to the commercial sector to identify a model for making IT investment decisions, implementing IT solutions and evaluating the return on investment. The Federal Chief Information Officer (CIO) has since identified ITPM as the mechanism by which IT investments are selected, managed and evaluated. The Federal CIO has defined ITPM as a system for evaluating, selecting, prioritizing, budgeting and planning for investments that provide the greatest value/contribution to an organization (Federal CIO Council 2002). Over the past several years, the DON CIO Council has defined ITPM within DON using three major reports: (1) *DON IT Investment Portfolio Model*, (2) *DON IT Capital Investment Guide*, and (3) *DON IT Portfolio Management Benchmark Report*. Although these studies differ in their scope and focus, they each provide valuable insight into ITPM.

1. DON IT Investment Portfolio Model

The first major document produced by DON was the *DON IT Investment Portfolio Model* drafted by the Investment Practices Integrated Process Team back in 1999. This document is relatively narrow in scope but provides a three-phase framework for IT investment: Selection, Management, and Evaluation. **Figure 1** provides a

graphical representation of this three-phase process (DON 1999). During the Selection Phase, criteria are established, and then projects are screened, documented, reviewed, prioritized and selected. Once the project is selected, the Management Phase begins. During this phase, managers must utilize objective criteria for evaluating projects based on careful monitoring. Managers are then involved in identifying problems and implementing corrective actions that improve the project. Finally, in the evaluation phase, the project is reviewed to assess whether the actual performance matches the expected performance and if intended objectives are met. Decisions must be made at this point regarding required improvements/modifications or whether a new project is needed to meet the objectives.




Figure 1. Capital Planning Phases from (DON 1999).

Although each of the three phases discussed in this document are important, the Selection Phase is the most difficult and the most critical. During this phase, managers make important tradeoffs regarding risks and returns that affect the rest of the process. These risks can be as basic as assessing the affordability and reliability of a system or may be extremely elusive as in the case of identifying the degree of information assurance and system security required. Although light discussion is given to these topics, *DON IT Investment Portfolio Model* does not go into significant detail regarding

how this should be done. Nonetheless, this type of analysis is provided in detail in the second major report, the *DON IT Capital Investment Guide*.

2. DON IT Capital Investment Guide

Introduced by the DON CIO in April 2001, the *DON IT Capital Investment Guide* begins with a reiteration of the basic three-phase portfolio model discussed above. The document goes on to describe the legislation and policy that has served as a major impetus for instituting ITPM. The most significant of these is the Clinger-Cohen Act of 1996. Clinger-Cohen's goal is to establish processes for ensuring IT projects that are implemented meet cost objectives and demonstrate tangible benefits. **Figure 2** details some of the specific requirements laid out in Clinger-Cohen (DON 2001a). Other legislation and policy such as the Paperwork Reduction Act of 1995, Government Performance and Results Act of 1993 and OMB Circular A-130 similarly stress the need for process improvements in government centered on technology and managing investments. Executive Order 13011, issued by the Clinton Administration, reinforced these requirements.

The most useful feature of the *DON IT Capital Investment Guide* is the degree of detail it offers in connecting relationships among the IT Capital Planning Process, Acquisition Program Process and the Planning Programming and Budgeting System (PPBS). This feature of the document provides a more complete picture of the implications of an effective IT Capital Planning Process such as ITPM.


- 
- Selection, management and evaluation of IT investments;
 - Integrated with the processes for making budget, financial and program management decisions;
 - Bases IT investment-funding decisions on minimum criteria, which facilitate the comparison and prioritization of competing IT investment alternatives;
 - Provides for the identification of investments with potential benefits to other governmental agencies;
 - Provides for the identification of measurements which quantify the risks and benefits of the investment to the mission or business area; and
 - Provides the means for Agency management personnel to obtain timely information regarding the progress of the IT investment including the status of meeting specified milestones in terms of cost, schedule, quality, etc.

Figure 2. Provisions of Clinger-Cohen Act of 1996 from (DON 2001a).

Established by former Secretary of Defense Robert McNamara in 1962, PPBS assists the Secretary of Defense in resource allocation decisions among numerous

competing programs. The PPBS systematically translates strategies into well-formulated requirements and programs that are incorporated into the President's budget submission. PPBS has recently been renamed the Planning, Programming, Budgeting and Execution System (PPBES) to reflect a growing sentiment that more emphasis needs to be placed on execution of the budget (Wolfowitz 2003). ITPM links to the planning and budgeting phases of PPBES by providing a mechanism for selecting programs that fit established plans and evaluating existing programs already included in the budget.

The Acquisition Program Process is described by outlining the different Acquisition Categories (ACAT) into which IT programs may be placed based on total life cycle cost and complexity. The DON acquisition process for IT investments is governed by: (1) DOD Directive 5000.1, "The Defense Acquisition System" of May 03; (2) DOD Instruction 5000.2, "Operation of the Defense Acquisition System" of May 03; and (3) SECNAVINST 5000.2B of Dec 96 (DON 2001). The Acquisition Program Process provides guidance for establishing milestones, decision-making levels, and appropriate documentation of milestones. Based on size, complexity and risk, this process designates programs as falling into one of four categories: ACAT 1A, ACAT II, ACAT III, and ACAT IV. Each ACAT provides for a different level of management attention designed to facilitate successful program management. This process is closely linked to the ITPM selection and management phases. **Figures 3 and 4** describe these processes and the relationships that exist among them (DON 2001a).¹

¹ The processes referenced in this instruction have recently been revised (e.g. PPBE). However, the basic relationship existing between these processes and the IT Portfolio Management process is the same.




Figure 3. Acquisition Program, IT Capital Planning and PPBES Relationships from (DON 2001a).




Figure 4. PPBES and DON IT Capital Planning from (DON 2001a).

Also discussed are important concepts such as evaluating the acceptability of commercial off-the-shelf (COTS) solutions. The roles of Program Managers (PMs) and Milestone Decision Authorities (MDAs) are discussed in terms of responsibilities to monitor programs and determine whether major milestones have been achieved in the execution of a program. This document also provides a cogent explanation of the relationship between PPBES and IT Capital Planning that is also extremely useful in developing a better understanding of the process.

Finally, the *DON IT Capital Investment Guide* provides significant discussion of methods of measuring and evaluating performance of projects. These performance

measures occur at the Enterprise, Functional and Infrastructure Levels. In this scenario, Enterprise Level involves evaluation of projects based on outcomes and conformance to IT strategic plans/initiatives. The Functional Level includes evaluations based on measuring how useful outcomes are at the functional or business level. Cost and efficiency are common evaluative criteria at the Functional Level. Infrastructure Level, in contrast, is based on evaluation of programs based on shared utility such as Local Area Networks (LANs) or Wide Area Networks (WANs). Measures in this case tend to focus on technical outputs like interconnectivity, bandwidth and infrastructure support that serve as a pseudonym for customer satisfaction.

3. DON IT Portfolio Management Benchmark Report

The final major document is the *DON IT Portfolio Management Benchmark Report*, which was introduced in July 2001. This moves from the realm of theory to review the practical application of ITPM in selected organizations to provide lessons and examples to facilitate DON implementation of ITPM. The report reviews the ITPM efforts of U.S. Departments of Housing and Urban Development (HUD), Veteran's Affairs (VA), Agriculture (USDA), and General Services Administration (GSA). ITPM implementations in each of these organizations are reviewed in terms of the three major phases: Selection, Management and Evaluation. In addition, ongoing efforts at major DON organizations like NAVAIR and NAVSEA are reviewed along with lessons learned from their implementations. These reviews of ITPM, both internal and external to DON, provide valuable insight and lessons from which other organizations can base their implementations.

The document also provides a valuable discussion of ITPM Tools that are currently being used in the government and commercial sector. These tools include Information Technology Portfolio Management System (I-TIPS[®]), Expert Choice[®], NITE/STAR[®], ProSight[®], and Crystal Reports[®] to name a few, along with points of contact for these tools. These tools are decision support tools that allow managers/decision makers to systematically compare alternatives and make decisions based on those comparisons. Systems like I-TIPS[®] and Expert Choice[®] are commercial systems that provide flexibility in facilitating group collaboration/decisions. Organizations like the Department of Housing and Urban Development (HUD) and the

Department of Veterans Affairs (VA) use these systems. DON has instead selected the NITE/STARS system as the system of choice. This Navy system provides some flexibility but was selected because it “provides all levels of DON, with an efficient means of capturing, consolidating, maintaining, reporting and distributing Information Technology (IT) and National Security Systems (NSS) budget and Program Objectives Memoranda (POM) Tab G [information technology] resources information” (DON 2001b). The *DON IT Portfolio Management Benchmark Report* provides a practical guide that serves as a blueprint for implementing ITPM in DON. Each of the three major DON documents discussed above provides valuable information for implementing ITPM. Projects like Enterprise Resource Planning (ERP) and Navy and Marine Corps Intranet (NMCI) are providing opportunities for DON to demonstrate how well it is incorporating the lessons and processes of ITPM.

C. IT INVESTMENT SELECTION AND EVALUATION PROCESSES

Selection and evaluation of IT investments has become increasingly important in government as organizations embark on an ambitious path to transformation or reinvent government. The availability of powerful enabling technologies has presented tremendous opportunities among which managers must choose due to limitations in the availability of financial and personnel resources. Recognition of this important fact has led to the incorporation of ITPM to aid in the selection and evaluation processes.

1. DON Framework

Selection and evaluation processes involve the careful weighing of the benefits, costs, relevance to mission, and risks of potential investments for the purpose of making funding decisions. New proposals are presented in the form of a business case that identifies the organization need that will be met by the investment and provides a method for comparing competing investments. Comparisons are then made based on established common criteria allowing funding sponsors to make decisions based on the relative merit and affordability of the projects. This DON framework relies heavily on standard methods such as net present value (NPV) and return on investment (ROI). Typically, these measures are used as thresholds that provide a control limit for determining which projects will be considered. For instance, the *DON IT Capital Planning Guide* establishes that projects must have an ROI greater than one (1.0) to be considered. This

guide goes on to point out that "...it is expected that all IT investments will produce either savings/cost avoidances or performance improvements and that, as a minimum, one of the two is required for funding approval" (DON 2001a). This concept is reinforced by legislation such as Clinger-Cohen Act of 1996, Executive Order 13011 and OMB Circular A-11. Consequently, the burden of demonstrating that current and proposed IT investments meet established ROI criteria significantly affects how managers view potential investments.

2. Current NAVSUP Process

The Naval Supply Systems Command (NAVSUP) is responsible for delivering information, material, services and quality of life products to U.S. Naval Forces across the globe. NAVSUP is organized into ten geographically dispersed field activities assigned to seven Assistant Chiefs of Staff (ACOS). This arrangement is designed to align the NAVSUP organization to its diverse customer base: Operating Forces (OFS), Operational Commanders (OCS), Navy Family Support (NFS), Regional Commander Support (RCS), International Logistics (ILS), Acquisition (AS) and Industrial Support (IS).

The NAVSUP process is of particular interest because their specific application of ITPM will be the backdrop to the illustration of ROM implementation presented in this study. A review of their current process establishes a context for the proposed ROM-ITPM methodology introduced in the pages that follow. For the purposes of this study, it is assumed that the NAVSUP implementation of ITPM is consistent with the procedures contained in their Portfolio Management Concept of Operations. The NAVSUP implementation of ITPM fits well within the guidelines prescribed by the Federal Chief Information Officer (CIO) and DON. NAVSUP has further defined Portfolio Management as "a disciplined, structured, and repeatable approach to assist decision makers in aligning their information technology investments with the organization's business needs to achieve measurable improvements in the overall mission outcome" (NAVSUP 2003a). After reviewing the ITPM implementations by agencies like the HUD, VA, USDA and GSA, NAVSUP was selected as the backdrop in this study because it represents a balanced approach to ITPM that reflects many of the best practices of the aforementioned agencies. In fact, the NAVSUP CONOPS has been written to

incorporate these best practices (Lattig and Spiegel 2003). Yet, as we shall see later, using the ROM-ITPM methodology can provide additional insights even for this best of breed implementation.

Portfolio Management at NAVSUP is one subset of an overall IT management life cycle. **Figure 5** illustrates how the IT Investment Plan, IT Architecture, IT Enterprise Plan and ITPM are woven to ensure alignment with the organization's business strategy (NAVSUP 2003a). NAVSUP's Portfolio Management process moves authority to make investment decisions from the headquarters comptroller to the Chief Information Officer (CIO) and cognizant Assistant Chiefs of Staff (ACOS) responsible for the process supported by the IT investment. The CIO is responsible for "IT visioning, planning, policy development, resource allocation, and Transformation savings attainment" (NAVSUP News 2003). The headquarters comptroller, primarily responsible for allocating and managing financial resources in accordance with organization objectives, has now turned over IT decisions to an executive focused on making sound strategic investments in IT.




Figure 5. NAVSUP IT Management Process from (NAVSUP 2003a).

NAVSUP's IT investment decision-making process is facilitated by the Corporate Project Management System (CPMS). A centerpiece of the NAVSUP process, CPMS automates the flow of proposals for in-house IT solutions and the review of competing project proposals. This automated system facilitates information exchanges among the

major elements of the NAVSUP organization: the ACOS, the Architectural Review Board (ARB) and the Investment Review Board (IRB). In this process, the ACOS determines if the project is a sound investment based on a preliminary package provided by the Navy Supply Information Systems Activity (NAVSISA) Portfolio Management staff.² CPMS incorporates ACOS reviews, and uses commercial software solutions such as ProSight[®] and Primavera[®] for portfolio management and project management respectively. The reviews formalized by CPMS pose a series of questions that guide investment decisions for the NAVSUP organization. The ACOS is asked to answer questions designed to identify project significance, verify a problem exists, determine adequacy of project solution, verify savings, and determine other impacts such as the cost or impact to other organizations.

The ACOS review mentioned above provides an initial assessment of strategic fit of the project including feasibility and the need for the capabilities provided by the project. If approved by the ACOS, the ARB then determines the technical requirements for the project. In this arrangement, the ARB is primarily responsible for evaluating the technical aspects of proposed projects such as hardware specifications, coding and interfaces. The ARB “has authority over all technical decisions” (NAVSUP 2003a). Once the ACOS and ARB reviews are completed, the results of their reviews are recorded in CPMS and the IRB review begins. During the IRB review the project is scored using an established scoring system designed to compare and assess projects.

The IRB is convened to monitor existing projects, new projects and make decisions regarding the need to terminate failing projects. The IRB is made up of NAVSISA and NAVSUP staff designated to bring together the inputs from the cognizant ACOS and ARB to score the project based on risk, organizational impact, strategic alignment, mission effectiveness and benefit-cost impact. Based on this final scoring, a decision to include or exclude a project is made by the CIO and ACOS who make up the Corporate Board.

This process is spelled out in its entirety in the NAVSUP Portfolio Management Concept of Operations. This discussion of the process is offered to illustrate the balanced

² NAVSISA provides the information technology expertise within the NAVSUP claimancy headed by the ACOS for Information Support.

approach used at NAVSUP and provide the reader a frame of reference for the example and discussion that follows. The NAVSUP Portfolio Management process seeks to address important issues such as determining what to invest in, how much to invest, how to evaluate investments and how to increase return on investments. However, even this best of breed alternative is lacking. Its reliance on traditional discounted cash flow does not factor in the flexibility managers have when making strategic investments to wait, expand, or abandon as more information becomes available. Uncertainty and financial risks associated with investments are not addressed with the analytical rigor available through the Real Options Method. This study seeks to present a new methodology using the Real Option Method that will allow managers to leverage investment risk and exploit opportunities created by risk and uncertainty.

THIS PAGE INTENTIONALLY LEFT BLANK

III. THE ROM-ITPM FRAMEWORK

A. ROM AND UNCERTAINTY

Inherent in all business decisions is a careful balancing of risk versus reward. Most managers view the uncertainty that exists in strategic investment decisions as something to avoid, but also understand that higher risk is also associated with higher reward. Over the past several decades, managers have looked to different tools to help them make critical investment decisions that often meant the difference between sustaining/achieving competitive advantage and becoming irrelevant. Discounted Cash Flow (DCF), Net Present Value (NPV) and decision tree analysis have been the traditional methods for evaluating these investment decisions. Each of these measures provides important information that allows managers to make comparisons among competing investment choices. Unfortunately, these methods fail to account for the iterative nature of real world decisions. These methods treat investment decisions as a static process assuming away management's ability to alter decisions as conditions change. This hardly reflects the true complexity of IT capital investment decisions. In reality, every capital investment decision is based on a series of options. Managers can elect to "defer additional work, abandon it outright, shut it down and restart later, expand it, trim it back, or even switch its strategic purpose" (Alleman 2000). ROM provides a framework to address this real world scenario.

1. What is an Option?

An option can be defined as "the right, but not the obligation, to take an action in the future" (Amran and Kulatilaka 1999). A financial option allows the owner to sell (put) or buy (call) a stock at a given price within an established period of time. The key is that there is no obligation to actually sell or buy. If the option is never exercised the owner of the option loses only the cost of the option, yet the potential for gain remains high. It stands to reason that the owner of the option will only choose to exercise the option to buy or sell when conditions are favorable. Therefore the greater the uncertainty associated with an option, the greater the value of that option. The following are terms associated with options that are also common to Real Options (Mun 2002).

Option (Real Option)- a contract that gives the owner the right but not the legal obligation to buy or sell an underlying asset (invest in a project/asset).

Call- an option to buy (invest in) a specified number of shares (specified project) at a pre-established price within some future period.

Exercise price (Strike price)- the price stated in the option contract at which the security (project/asset) can be bought or sold.

Market price- the value of the underlying security (project) in the market.

Option price (Call price) - the market price for the option contract.

Expiration date- the date the option expires or matures.

Options effectively restrict downside risk due to uncertainty while retaining the potential for upside (good) risk. **Figure 6** depicts this characteristic of options (Devaraj and Kohli 2002). Here we see that the option is exercised only when the market price (M) is favorable and reaches the exercise price (X). As the market price increases the payoff increases as illustrated by the 45-degree line following the exercise price. The graph on the right illustrates that the profit available from exercising the option is slightly reduced by the amount paid for the option referred to as the call price (-C). As previously discussed, this cost also represents the limit on loss for buying the option.




Figure 6. Call Option Impact on the Owner from (Devaraj and Kohli 2002).

2. Real Options

Real options work similar to the financial option just described. However, real options apply financial option theory to options on non-financial (real) assets. The same definitions that apply to financial options apply to real options. The difference is that the options are tangible assets or projects instead of financial instruments such as stocks and securities. In the case of real options, managers identify options and their exercise prices related to a strategic investment or project. If conditions are favorable in the project, the option can be exercised. However, if conditions are unfavorable, the option need not be exercised and the owner loses only the cost of the option. **Figure 7** describes the various types of options that can be employed using ROM (Devaraj and Kohli 2002). The arrows indicate the conditions that exist with up arrows meaning favorable, down arrows signifying unfavorable conditions and bi-directional arrows indicating the preference to wait/defer until some future event (neither favorable or unfavorable).




Figure 7. Types of Options modified from (Devaraj and Kohli 2002).

ROM has been slowly gaining prominence as a method of evaluating capital investments since being introduced in the 1980's. ROM is supported by the Nobel Prize-Winning breakthrough, the Black-Scholes model, first introduced by Fischer Black,

Myron Scholes and Robert Merton in 1973. This method allows managers to account for and manage the risk and uncertainty of capital investment decisions. Pharmaceutical R&D, petroleum exploration, and energy trading companies that recognize the value of quantifying and managing investment decision risks are already using ROM.

In many respects IT investment decisions are very similar to these risk-oriented industry segments. The bursting of the technology bubble in recent years has driven home this point. Attempts have been made to address investment decision risks through probability methods that incorporate DCF, decision tree analysis, modeling and simulation. Unfortunately, these tools still fail to adequately quantify the opportunities and risks associated with the myriad of different options that face the manager. It is important to note that ROM should not be viewed as disruptive technology that will replace the fundamentals of DCF and NPV. Instead, ROM should be used as a supplement that provides yet another perspective for managers attempting to identify and weigh competing alternatives. ROM can provide valuable insight, allowing managers to see opportunities that may have otherwise gone untapped. Real Options provide a valuable tool for “identification, valuation, prioritization, and selection of strategic projects” (Mun 2002). **Figure 8** provides a basic example describing what Real Options are (Copeland and Keenan 1998). **Figure 9** is an example of how real options can apply to real-world strategic investment decisions (Mun 2002).

The first account of a real option is found in the writings of Aristotle. He tells of how Thales the Melesian, a sophist philosopher, divined from some tea leaves that there would be a bountiful olive harvest in six months' time. Having a little money, he approached the owners of some olive presses and bought the right to rent their presses at the usual rate. When a record harvest duly arrived and the growers were clamoring for pressing capacity, he rented the presses to them at above the market rate, paid the normal rate to their owners, and kept the difference for himself---proving for all time that sophism is not only an honorable profession, but a profitable one too.

What is the real option in this story? First of all, Thales purchased the right, but not the obligation, to rent the presses. (He purchased a call option, the right to buy or rent. The opposite is a put option, the right to sell.) Had the harvest been poor, he would have chosen not to rent, and lost only his original small investment, the price of the option.

Thales contracted for a predetermined rental price that in option pricing terminology is called the exercise price. If the market price is higher than the exercise price, the call option is said to be "in the money," and Thales would exercise it. If the market price is lower than the exercise price, then the call is "out of the money," and would not be exercised.

The underlying source of uncertainty in the story was the size of the olive harvest, which affected the market rental value of the presses. As the value of the underlying variable increases, so does the value of the option. In other words, the greater the harvest of olives to be pressed, the more valuable Thales' option to rent the presses will be.

The value of the option also increases with the level of uncertainty of the underlying variable. The logic is straightforward. If there is no uncertainty over the size of the olive harvest, which is known to be normal, then the market rental value of the presses will also be normal and Thales' option will be worthless. But if the size of the harvest is uncertain, there is a chance that his option will finish in the money. The greater the uncertainty, the higher the probability that the option will finish in the money, and the more valuable the option.

So far we have mentioned three of the five variables that affect the value of the option. It increases with the value of the underlying variable and with its uncertainty, and it decreases as the exercise price goes up. The fourth variable is the time to maturity of the option. Thales purchased his option six months before the harvest, but it would have been more valuable two months earlier, because uncertainty increases with time.

...Finally, the value of the option increases with the time value of money, the risk-free rate of interest. This is because the present value of the exercise cost falls as interest rates rise.

Figure 8. Basic Example of a Real Option modified from (Copeland and Keenan 1998).

E-Business Initiative Example:

Managers of an investment bank are currently contemplating the development of an e-business initiative in response to the e-business boom experienced in recent years. These managers recognize that their options range from developing a static Web site with a map of its location and text explaining what their business did to a more elaborate interactive site providing bill-paying, stock trades and loan applications. They realize that competition from other online stock trading and lending service firms would be an issue but were concerned about being left behind as more institutions move to e-business. Unfortunately, the impact of competition, customer acceptance of the e-business initiative and regulatory changes are all areas of high uncertainty. At this point some major questions have to be answered:

What if the strategy flops?

Are there future growth opportunities?

Should we outsource the e-business initiative or build it from the ground up?

How do you prioritize potential strategies and perform a financial and strategic feasibility analysis?

What is the impact on the organization for going down the wrong path?

If we realize we are on the wrong path after starting, can we take steps to get on the right path?

What options can we create to enable this?

Which of these strategies is optimal?

Figure 9. Real Options Scenario modified from (Mun 2002).

The Real Options Method can provide answers to these important questions and facilitate better decisions by helping managers to effectively identify and evaluate alternatives. Specifically, ROM is useful in:

- Identifying different strategic investment decision pathways.
- Valuing each strategic decision pathway and its financial viability and feasibility.
- Prioritizing these pathways/projects based on qualitative and quantitative metrics.
- Optimizing the value of strategic investment decisions by evaluating different decision paths.

- Timing the effective execution of investments and finding the optimal trigger values and cost of revenue drivers.
- Managing existing or developing new optionalities and strategic decision pathways for future opportunities (Mun 2002).

B. ADDRESSING RISK WITH ROM

Managers recognize that strategic investments are often made in uncertain environments, which leads to financial risk. Strategic investments in government, including information technology investments, fall into this category. ROM is a tool that allows managers to use options techniques to minimize these financial risks. We begin our discussion by defining risk.

1. Risk

A typical dictionary defines risk as the possibility of suffering harm or loss. A more academic description of the term identifies risk as a combination of the probability of an event occurring and the severity or magnitude of that event (Liao 2002). **Figure 10** illustrates this balancing of probability and magnitude in relation to IT investment risk (Jeffery 2003).




Figure 10. Risk Matrix from (Jeffery 2003).

When relating this idea to IT investments, risk can be thought of as the possibility that if something goes wrong with the project, the organization may not be able to realize the projected value that justified the project in the first place. This simple realization drives prudent managers to dedicate significant resources to identifying, measuring and

mitigating risks. In fact, the legislation that has led to the adoption of ITPM, the Clinger-Cohen Act, lists risk management as a primary objective. Implementations of ITPM have provided managers with tools for measuring the risks that exist in projects and have made it possible to systematically avoid some risks. Key risk areas incorporated into the *DON IT Capital Planning Guide* framework include:

Minimal ROI (or NPV): An investment with a minimally acceptable ROI (or NPV) is inherently risky. Unexpected cost growth could cause the ROI (or NPV) to shift into the unfavorable range.

Project Longevity: Longer duration projects are more risky than those that adopt a modular approach that combines controlled system development with rapid prototyping.

Technical Risk: Investments which involve “cutting edge” technology or which represent new developmental items are more risky than those that take advantage of commercially available or non-developmental items (DON 2001a).

These observations are indicative of the way risk is addressed in ITPM literature throughout government. This also reflects the reliance of ITPM on traditional methods of analyzing competing alternatives for IT investment. Unfortunately, this type of risk aversion can potentially lead to managers passing up on significant opportunities. Intuitively, managers recognize that some risks must be assumed to take advantage of the opportunities that technology can potentially create. The DON faces this same dilemma as it embarks on progressive initiatives like Sea Power 21 with Littoral Combat Vehicles and with NMCI, the military’s largest information technology program. Change happens, and managers understand the need to take on certain risks to achieve and retain competitive advantage. The current methods employed by ITPM are limited in their ability to help managers deal with managing risk. ROM offers an alternative view. Instead of viewing risk and uncertainty as something to be avoided at all costs, ROM demonstrates that uncertainty can be leveraged to allow organizations to exploit opportunities that could be overlooked when using only traditional tools to assess investments.

2. ROM and Risk

ROM turns the traditional view of risk and uncertainty upside down. ROM can be used in situations where management has flexibility in making large capital investment decisions. The NAVSUP Portfolio Management framework expands upon the *DON Capital Planning Guide* by identifying four categories of risk:

Cost sensitivity- The sensitivity or quality of price estimates.

Technical Risk- Risk to completing the system from a technical standpoint (i.e. hardware/software conformity, availability of commercial support).

Organizational Risk- Risk that the proposed system will fail due to organizational disruption (i.e. degree of organizational change required by the system).

Risk of Not Doing- Risk to the organization for not proceeding with the project.

We have discussed how risk is categorized in the DON and NAVSUP literature. The extensive discussion of risk in portfolio management and capital investment literature underscores the importance being placed on managing risk. However, all of these categories of risk can be further simplified into two major types of risk---unique (private) risk and systematic (market) risk (Boer 2002a). Unique risks can be thought of as those risks that are inherent to a particular organization and are partially subject to the organization's control. These are the types of risks that have been a focus of the current implementations of ITPM. As one might suspect, the higher the unique risk the lower the value of a project. Conversely, systematic risks are based on volatility that organizations cannot control. This category of risks is where ROM offers significant potential. ROM leverages the uncertainty that permeates systematic risks to identify opportunities and create value. Most projects have aspects of both of these types of risks. Current implementations of ITPM neglect this fact and therefore cause managers to overlook opportunities that appear unattractive due to limitations present in current tools such as NPV and decision tree analysis.

Identifying and addressing risks is an important aspect of managing any organizational activity. Financial risks associated with IT investment decisions can be vital to the future of an organization. Hershey's flawed implementation of an Enterprise Resource Planning system is a good example of this. In Hershey's case, the company lost millions of dollars in sales (18.6% decrease in quarterly sales) during the Halloween

and Christmas season due to problems getting products to store shelves (Osterland 2000). This devastating financial impact is evidence of the importance of managing risks associated with new investments and projects.

Risk management frameworks such as the ones advocated by the Software Engineering Institute and the Project Management Institute are gaining acceptance. These approaches range from “qualitative and subjective assessments of risk to highly evolved mathematical models to determine optimal courses of action based on time-dependent probabilities” (Dushanko 2003). ROM incorporates quantitative measures such as the volatility measure derived through Monte Carlo simulation with the strategic assessments and justifications found in typical business case analyses. As a result, decision-makers have additional information that can be crucial in making decisions when a high degree of uncertainty exists for key elements of the business case such as cash flows, costs, and effectiveness.

C. APPLYING ROM IN IT PORTFOLIO MANAGEMENT

ITPM is a system for evaluating, selecting, prioritizing, budgeting and planning for investments. The selection and evaluation of investments is done utilizing traditional discounted cash flow methods that often do not account for the uncertainty that managers face when making strategic investments. ROM offers promise as an additional tool at the disposal of managers to deal with uncertainty and reduce exposure to financial risks. We begin our discussion by comparing ROM to the traditional discounted cash flow methodology currently used in ITPM.

1. Comparing ROM to Traditional Methods

ROM takes into account the fact that an organization’s environment is fraught with uncertainty and risk. An important characteristic of uncertainty is that it typically becomes reduced over time, as more information is known. ROM incorporates this learning characteristic, while traditional methods assume away the flexibility managers have to delay or modify decisions as more information becomes available. Therefore, increases in time horizon and uncertainty actually increase the value of a real option. **Figure 11** illustrates this principle (Amran and Kulatilaka 1999). The diagram on the left illustrates the traditional view that shows value decreasing as uncertainty increases and the real options view, which shows value increasing as uncertainty increases due to

options. The bold line on the right side of the diagram illustrates the benefits of options in minimizing losses while maintaining the potential for gains. The dashed line in this diagram shows the increased exposure to potential losses when options are not incorporated. Here we see just how useful options can be in reducing financial risk.






Figure 11. ROM vs. Traditional Analysis modified from (Amran and Kulatilaka 1999).

The ROM-ITPM methodology advocated by this study attempts to identify situations when uncertainty of cash flows (or savings) exists and there is flexibility regarding the investment decision (alternative options). **Figure 12a** is a logical diagram that illustrates how investment decisions are made using only traditional discounted cash flow models. Once again, this logical process fails to capture the dynamic nature of investment decisions. **Figure 12b** is a logical diagram of how the proposed ROM-ITPM may be incorporated to provide additional insights into investment decisions.



a. Logical Diagram of the Current Investment Decision Process.



b. Diagram Incorporating the Proposed ROM-ITPM Methodology.

Figure 12. ROM-ITPM Methodology.

This modified logical diagram provides a disciplined approach to making investment decisions needed to provide additional insights necessary for better investment decisions. The remainder of this chapter is dedicated to defining the three-

step process of the ROM-ITPM methodology and the important information this new methodology can provide.

2. Steps for Using ROM to Evaluate a Project

Using ROM to evaluate a project can be accomplished through a series of steps, which include framing the option, analyzing the option and acting or exercising the option. Intuitively, most DON managers evaluate options every day. They begin with a subjective assessment of the probability of a risk event associated with a decision and attempt to ascertain whether the potential benefits outweigh the potential costs. Managers do this because they understand that they can little afford to ignore the fact that the value of a long-term project may change over time due to rapidly changing technology, shifting requirements and changing threats. ROM provides a mechanism to quantify this sort of management intuition. As resources become increasingly constrained, it will become even more important for managers to be able to effectively quantify the value of alternatives to facilitate intelligent comparisons and sound investment decisions.

ROM is not a one size fits all solution. In fact, there are times when ROM is not recommended. For instance, projects with cash flows, costs and effectiveness that are known or predictable with a high degree of certainty do not require the added rigor of ROM. Also, in cases where mandates exist for how, when and what to invest in, ROM is of little use. In such cases, where little uncertainty exists or when no options exist the traditional methods for making investments are suitable. ROM should be used when any of the following situations exist:

- There is a contingent investment decision.
- Uncertainty is large enough to make it worthwhile to wait for more information.
- Value may be captured in possibilities for future growth options
- Uncertainty is large enough to make flexibility a consideration.
- When there will be project updates and mid-course strategy corrections (Amran and Kulatilaka 1999).

a. Framing the Option

Framing can be thought of in terms of identifying and defining an opportunity. It is accomplished by dividing the path to the objective into separate stages. For instance, a large project with a large amount of uncertainty can be separated into a series of smaller pilot projects. This allows the organization to test the risks of the project at a reduced cost before expanding the project. **Figure 13** is an example of the type of strategic tree that may be used to frame options.




Figure 13. Strategic Tree Example.

Framing the option also involves developing a business case and assessing the risks involved. Developing the business case and assessing risks are already integral parts of ITPM. Although this process typically occurs in the initial stages of ITPM it is also a critical part of the ROM-ITPM methodology that deserves mention. The business case must establish the costs and value-creating elements of the proposed project in the form of cost-savings/cost avoidances, or improved capabilities. When establishing the business case the organization evaluates whether the proposed investment fits its current strategy. In an article on this subject, Anthony Tjan provides a strong argument that management should focus on identifying the viability and business fit of proposed technology initiatives (Tjan 2001).

Tjan observed that companies often hurt themselves by simultaneously embarking on numerous uncoordinated projects, betting their company's future on one major project, or simply following the crowd investing in "the next big thing".

Unfortunately, DOD has also been guilty of such faulty practices when making investment decisions. At any given time there are multiple initiatives underway designed to perform similar tasks. For example, the CFO Act was enacted specifically to address the costly duplication of operating over 751 financial management systems within government (McCaffery and Jones 2001). It has become increasingly important that leaders remain focused on ensuring fit when embarking on new investments to ensure better investment decisions. Tjan has introduced portfolio maps as a method to aid managers in making Internet initiative investment decisions. This study incorporates the use of portfolio maps as a simple heuristic tool that can aid DON leaders in evaluating business cases within the proposed ROM-ITPM framework

Managers must ensure that IT investments are evaluated for business viability and business fit. The viability of a project is based on quantitative data about an investment's likely payoff. Conversely, fit is a qualitative assessment that attempts to measure how well an investment matches the organization's existing processes, capabilities and culture. (Tjan, 2001)

Assessing business viability is important to ensure that funding and personnel requirements are reasonable in light of existing budgets and manpower resources. In addition, market value potential is important when assessing whether or not the investment will produce a significant savings/cost reduction or vital capability for DOD. However, focusing solely on the viability of a project can result in the adoption of projects that have merit but are incongruent with the organization's core competencies.

Therefore, managers must be concerned with how well projects fit core capabilities, existing initiatives, organizational structure, organization culture and ease/feasibility of technical implementation. For instance, the emergence of e-commerce and the use of the Internet for organization transactions has become a common occurrence. However, many organizations, including DOD, have been forced to consider whether to pursue such initiatives and to what extent these initiatives should be pursued in-house.

The portfolio map illustrated in **Figure 14** provides a tool for evaluating investment strategies based on the degree of viability and fit of a project (Tjan 2001).

For instance, in the e-commerce example described above, managers may make the assessment that although a project is sound and will produce tangible benefits it is not a core capability of the organization. In such cases, the project can be described as having a high degree of viability but a low degree of fit. The portfolio map illustrates that such a project should be re-assigned or outsourced. By outsourcing this project the organization can use its resources (personnel and time) to concentrate on core areas. These types of decisions have become increasingly important in DOD as the demands on our limited military forces have continued to expand.




Figure 14. ROM-ITPM Portfolio Map from (Tjan 2001).

The proposed ROM-ITPM methodology advocated by this study incorporates an assessment of strategic fit and viability. The attention given to these two important aspects of a proposed investment ensures that proposals not worthy of management attention are weeded out early.

Another critical aspect of framing options is the process of conducting a risk assessment. In this proposed ROM-ITPM methodology, the risk assessment will be based on the NAVSUP criteria discussed in Chapter II of this study:

Cost sensitivity- The sensitivity or quality of price estimates.

Technical Risk- Risk to completing the system from a technical standpoint (i.e. hardware/software conformity, availability of commercial support).

Organizational Risk- Risk that the proposed system will fail due to organizational disruption (i.e. degree of organizational change required by the system).

Risk of Not Doing- Risk to the organization for not proceeding with the project.

The ROM-ITPM model developed in this study will incorporate business case and risk assessment methods used in the NAVSUP Corporate Project Management System (CPMS) discussed in Chapter II of this study.

b. Analyzing the Option

Analyzing options involves the application of options algorithms. Options algorithms can be accomplished using Monte Carlo path-dependent simulation methods, binomial lattices and closed-form equations such as the risk-neutral Black-Scholes model. Binomial lattices and derivations of the Black-Scholes formula are the most commonly used of these techniques. This study incorporates the mathematical discipline of the Black-Scholes formula and the flexibility of binomial lattices available in Crystal Reports[®] Real Options software for valuing options. This combined approach provides us with the accuracy of the Black-Scholes formula and the flexibility of binomial lattices in modeling and simulating outcomes.

The Black-Scholes formula consists of five parameters:

(1) Value of the underlying security/project (V) - Expected cost savings/cost avoidance or increase in capabilities obtained by using traditional DCF methods.

(2) Exercise (strike) price (X) - Stated price at which the security (project) can be bought or sold.

(3) Time to expiration (T) - Length of time from one stage of the program to the next opportunity to exercise the option.

(4) Volatility (S) - Degree of uncertainty that exists regarding the program.

(5) Risk-free interest rate (r)- Standard rate used based on the government Treasury bond (Mun 2002).

The Black-Scholes formula and its underlying assumptions are listed in **Figure 15** (Mun 2002). This formula is used to calculate the value of a Real Options call (C).

$$C = VN(d_1) - Xe^{-rT}N(d_2),$$

C= Value of a call option

$$d = \frac{\ln\left(\frac{V}{X}\right) + \left(\frac{r + \frac{\sigma^2}{2}}{\sigma}\right)T}{\sigma\sqrt{T}}$$

N= Cumulative standard normal distribution

e= exponential term (2.7183)

$$d_2 = d_1 - \sigma\sqrt{T}$$

d= continuous dividend payout

Assumptions of the Black and Scholes Model:

1) The stock pays no dividends during the option's life- Most companies pay dividends to their share holders, so this might seem a serious limitation to the model considering the observation that higher dividend yields elicit lower call premiums. A common way of adjusting the model for this situation is to subtract the discounted value of a future dividend from the stock price.

2) European exercise terms are used- European exercise terms dictate that the option can only be exercised on the expiration date. American exercise term allow the option to be exercised at any time during the life of the option, making american options more valuable due to their greater flexibility. This limitation is not a major concern because very few calls are ever exercised before the last few days of their life. This is true because when you exercise a call early, you forfeit the remaining time value on the call and collect the intrinsic value. Towards the end of the life of a call, the remaining time value is very small, but the intrinsic value is the same.

3) Markets are efficient- This assumption suggests that people cannot consistently predict the direction of the market or an individual stock. The market operates continuously with share prices following a continuous Itô process. To understand what a continuous Itô process is, you must first know that a Markov process is "one where the observation in time period t depends only on the preceding observation." An Itô process is simply a Markov process in continuous time. If you were to draw a continuous process you would do so without picking the pen up from the piece of paper.

4) No commissions are charged- Usually market participants do have to pay a commission to buy or sell options. Even floor traders pay some kind of fee, but it is usually very small. The fees that Individual investor's pay is more substantial and can often distort the output of the model.

5) Interest rates remain constant and known- The Black and Scholes model uses the risk-free rate to represent this constant and known rate. In reality there is no such thing as the risk-free rate, but the discount rate on U.S. Government Treasury Bills with 30 days left until maturity is usually used to represent it. During periods of rapidly changing interest rates, these 30 day rates are often subject to change, thereby violating one of the assumptions of the model.

6) Returns are lognormally distributed- This assumption suggests, returns on the underlying stock are normally distributed, which is reasonable for most assets that offer options.

Figure 15. Black-Scholes Formula and Assumptions from (Mun 2002).

The primary benefit of the Black-Scholes formula is that very little information is needed about the underlying asset in order to compute the value of the option. An in-depth discussion of the Black-Scholes would require significant coverage of advanced mathematics and is beyond the scope of this study. Actual calculations will be achieved utilizing software designed to generate solutions based on the five parameters described above. Before applying option algorithms a manager knows the cost of the project (X), the anticipated time before being able to execute the project option (T), the value of the underlying asset/project based on simulated discounted cash flows (V), and the risk-free interest rate (r). The remaining volatility parameter (σ) is computed using techniques described later in this chapter.

Although an in-depth discussion of the Black-Scholes formula is beyond the scope of this study, understanding the important relationships expressed by this equation is helpful in understanding ROM. Simply put, the fair market value of a call option is determined by taking the difference between the expected value of the project/asset and the present value of what is paid to invest in that project/asset. The expected value of the underlying asset/project is $(VN d_1)$ and the present value of paying the exercise price for that asset/project $(Xe^{-rt}N d_2)$. The continuous dividend payouts (d_1 and d_2) are computed percentages designed to reflect the impact of time and uncertainty on V and X. **Figure 16** is a deconstruction of the Black-Scholes equation that illustrates this point (Amran and Kulatilaka 1999). We see from the Black-Scholes equation that higher uncertainty and longer times to expiration result in a higher option value. This option value is useful to management because it places a price tag on how much managers should be willing to pay for an option. When considering real options, this is the amount of funding allotted for a pilot project, or how much should be spent on assets/projects that provide opportunities for future expansion or greater capabilities.




Figure 16. Black-Scholes Deconstructed modified from (Amran and Kulatilaka 1999).

Although not as precise, binomial lattices lead to results similar to those derived using Black-Scholes. Binomial lattices provide a discrete simulation of stochastic processes (involving probabilities). They are useful because they provide a simple graphical method of understanding the range of alternatives available based on the probabilities of various outcomes. The accuracy of binomial lattices are based on the number of branching events in a lattice referred to as time-steps. These time steps should not be confused with the branches of the strategic tree discussed in step one of this three-step process. Instead, these time-steps represent the number of simulations of the stochastic processes related to a single strategic pathway within a given time frame. As the number of time-steps used in formulating binomial lattices increase, the calculated solution approaches the closed-form Black-Scholes solution. Similar to Black-Scholes, binomial lattices are derived through risk neutral valuation using risk-free rates of return. The starting value of the underlying asset (V) is multiplied by the up (u) and down (d) factors to create the binomial lattice. These factors provide a method of determining the change in project value based on different outcomes with up meaning favorable and down indicating unfavorable outcomes. **Figure 17** below illustrates how these binomial lattices are derived (Mun 2002).


This study will utilize binomial lattices as well as the Black-Scholes model for the purpose of discussion because “it is recommended that both approaches be used to verify the results” of calculations (Mun 2002). The Crystal Reports[®] Real Options software incorporates both Black-Scholes and binomial lattices into a single graphical display based on common inputs: (1) value of the underlying asset – V , (2) exercise price- X , (3) time to expiration- T , (4) risk-free rate- r , and (5) volatility- s . For this reason, the results of the Serial Number Tracking example provided in Chapter Four will be illustrated using binomial lattices produced in the Crystal Reports[®] Real Options software.

The first stage in applying these options algorithms is to use the strategic tree structure developed in the framing step to identify the scenarios that can be undertaken. Based on this strategic tree, calculate the net present value (NPV) of each potential strategy using discounted cash flow methodology. Incorporating Monte Carlo simulations to improve upon this calculation can be useful. Keep in mind that utilizing Crystal Ball[®] to simulate cash flows and improve the NPV calculation is not a substitute for ROM. Such simulations do not provide important information such as the cost of waiting, the value of an option, and the optimal time to expand.

The NPV obtained at this point is the value of the underlying asset (V) required for calculating the value of the option. The next and most challenging stage in applying these algorithms is to calculate the volatility, a numerical expression of the uncertainty of the predicted benefits/savings/cash flows. Accounting for this uncertainty is one of the major differences between ROM and traditional discounted cash flow methods. The uncertainty surrounding cash flows is referred to as volatility (s). Volatility is “...the most difficult input parameter to estimate in a real options analysis” (Mun 2002).

The ROM volatility estimate may be derived using several different approaches. These include the logarithmic cash flow returns approach, logarithmic present value approach, management assumption approach, market proxy approach and the complex Generalized Autoregressive Conditional Heteroskedasticity (GARCH) approach which is based on the work of the recent Nobel Prize winner NYU’s Robert F.

Engle (Mun 2002).³ For the purposes of this study we will utilize the logarithmic present value approach because it accommodates the initial negative cash flows experienced in our SNT example. This approach assumes a 10 percent discount rate and collapses all future cash flow estimates into two sets of present values, one for the first time period (time period one) and another for the present time (time period zero). The log of the present value at time period one is then divided by the log of time period zero to obtain an X-value (ratio of the two present values). A Monte Carlo simulation is then used to calculate a standard deviation for a forecasted distribution of the X-value. This standard deviation is used as the volatility estimate (σ) for Black-Scholes and binomial lattice calculations. This computation along with the other volatility estimate approaches mentioned above can be accomplished quickly utilizing the volatility estimates tool found in Crystal Ball[®] Real Options Software used in this study. **Figure 18** illustrates the results obtained from this computation.



³ Discussion of GARCH and other advanced methods of calculating volatility are beyond the scope of this research. More information regarding the use of these techniques can be found in Johnathan Mun's *Real Options Analysis* (2002), and other financial/economics texts.




Figure 18. Calculating Volatility.

Once volatility and NPV calculations are obtained, the Crystal Reports[®] Real Options software can be utilized to calculate the option value. At this point, an assessment may be made as to whether a strategy that includes the purchase of an option (e.g. pilot test or partial roll out) is more valuable. This step in ROM also provides decision makers with important insights such as:

(1) Value of perfect information. This provides a dollar amount for how much we should be willing to spend on pilot tests or advanced functionality before embarking on a complete rollout.

(2) Optimal time to expand. This estimates when expansion will make economic sense.

(3) Breakeven cost of waiting. Based on the cost of waiting this illustrates how long we should be willing to wait before executing the strategy or exercising the option (Mun 2003).

Figure 19 is an example of the output obtained that can be used to value the different strategies. This additional information provided by the proposed ROM-ITPM methodology gives decision-makers the tools to make better decisions while minimizing financial risk in situations where considerable uncertainty exists. Combining the structure of strategic trees with the analytic discipline of Black-Scholes and lattices provides the decision-maker with a powerful tool for assessing investments that contain considerable risk and uncertainty.





Figure 19. Output from Crystal Reports® Real Options Software.

c. Acting on the Option



Acting on or exercising the option is the final step in this three-step process. As discussed previously an option gives its owner the right to take an action in the future without obligating the owner to exercise that option if conditions are

unfavorable. It stands to reason that in ROM, the option is only exercised when the value derived by exercising the option is deemed sufficient to warrant exercising the option. Therefore, exercising the real option consists of the decision to pursue a project by signing a contract or purchase agreement. The project phases identified in step one of this three-step process allow managers to view each stage as the purchase of an option to pursue the next stage of a project. This important aspect of this process gives the organization an opportunity to learn more about the risks involved in a project before moving ahead into a progressively larger (more expensive) stage. By using ROM in ITPM the organization can make better investment decisions and utilize the flexibility of options to avoid missing important opportunities.


This study offers a structured approach for determining when the ROM-ITPM methodology should be used. The logical diagram provided in Figure 12b is designed to aid managers in deciding when to employ the ROM-ITPM methodology. **Figure 20** illustrates the proposed ROM-ITPM process advocated in this study. This ROM-ITPM process begins in the ITPM select, manage, and evaluate cycle. Managers can then use the portfolio map to evaluate proposed projects for viability and fit. This stage involves a review of the project's business case including discounted cash flow analysis. The initial option framing step takes place when a strategic tree is developed to identify possible strategies for executing the project incorporating options (pilot tests, advanced procurements of features/capabilities etc.). Once potential strategies are identified the analyzing step begins as options are analyzed using Crystal Reports® Real Options software to simulate discounted cash flows and calculate option values. In the final step, managers are able to act on the option by utilizing the outputs obtained from the ROM-ITPM methodology to compare competing projects, optimize a portfolio of investments, or make new (or expansion) investment decisions. This proposed ROM-ITPM methodology will be tested in Chapter IV using the NAVSUP AIT project as an example.




Business Case Assessment





Exercise Option
(Expand, Exit, Wait etc...)



Strategic Tree



Forecasting & Prob. Analysis



Option Analysis



Step 1
Frame

Step 2
Analyze

Step 3
Act

Figure 20. ROM-ITPM Methodology.

THIS PAGE INTENTIONALLY LEFT BLANK

IV. MANAGING INVESTMENT RISKS WITH THE ROM-ITPM FRAMEWORK

A. AUTOMATIC IDENTIFICATION TECHNOLOGY (AIT) AND SERIAL NUMBER TRACKING

The Department of Defense Automatic Identification Technology Office (DODAIT) has defined Automatic Identification Technology (AIT) as “the basic building block in the Defense Department's efforts to provide timely asset visibility in the logistics pipeline, whether in-process, in-storage, or in-transit” (DOD 2003). There are many forms of AIT media including barcodes, radio frequency ID, satellite tracking systems, smart cards/CAC, optical memory cards, and contact memory buttons. Each of the DOD services have begun developing programs to facilitate the use of AIT to enhance asset visibility and support the needs of our agile military forces by enabling data collection, tracking, documenting and controlling our agile military forces and its material.

NAVSUP is currently leading the Department of the Navy (DON) AIT through its Serial Number Tracking (SNT) project. The SNT project was initiated in November 1998 in response to the Aviation Supply-Maintenance Readiness (AMSR) review, which determined that a serial number tracking system was required to assist in determining what factors were causing increasing costs and decreasing reliability of aviation depot level repairables (NAVSUP 2003a). SNT is defined in the NAVSUP SNT Concept of Operations as “closed-loop cradle-to-grave tracking of maintenance critical serialized parts, providing asset and material status, and enabled by Automatic Identification Technology” (NAVSUP 2000). Once implemented, SNT will consist of a web-based Serial Number Tracking system that serves as a data warehouse for all material being tracked. This web-based system will provide near real-time information to customers relying on timely, accurate data. The second piece of the SNT program includes the use of an automated method of marking and identifying equipment to eliminate the need for manual entry of data. The goals of this program include: (1) Reduction in total inventory ownership costs, (2) Reduction in secondary inventory level and (3) Enhancement of customer (war fighter) satisfaction (NAVSUP 2000).

The primary media envisioned for use in SNT are two-dimensional (2-D) barcodes and contact memory buttons. Two-dimensional barcodes are the most advanced barcode technology that allows for storage of over 7000 numeric or over 4200 alphanumeric characters (NAVSUP 2000). This data storage method provides the wide range of data needed by military users, military and civilian repair personnel and suppliers. The barcode technology will dramatically reduce the need for re-entry of data and reduce the errors created by multiple data entry.

Contact memory buttons (CMBs) are also an integral part of NAVSUP's proposed solution. A CMB is a small (size of a coin) data-storage device that can be attached to material to electronically store data for accurate material identification. These devices cost between \$7-\$13 and can store 2KB-8MB of data depending on the type of CMB. This technology provides another viable method of eliminating errors created by manual data entry.

B. EVALUATING SNT WITH TRADITIONAL DISCOUNTED CASH FLOWS

Traditional discounted cash flow methods provide a simple mechanism for determining the desirability of a project. This analysis is performed by identifying the relevant cash flows for a given project over a specified time period. These cash flows are then discounted based on the market risk-adjusted discount rate known as the weighted average cost of capital (WACC). Discounting these cash flows results in the present value of future cash flows (or savings) relevant to the project. The net present value (NPV) is then derived by computing the sum of cash flows minus the initial outlays for the project. When projects consist only of a stream of costs, the project with the lowest NPV is more attractive. If the project cash flows are revenues or cost savings, the project proposal with the highest NPV is more attractive. Simply stated, NPV is utilized to assess the economic merit of projects as well as a tool to compare competing alternatives.

The SNT project has been presented as an investment that will generate cost savings. Therefore, a higher NPV is desirable when evaluating this project. Fitting Out & Supply Support Assistance Center (FOSSAC) and SABRE CORPORATION provided the initial business case for this project. The current SNT project managers have subsequently refined this business case analysis. **Figure 21** is a summary of the analysis

performed for the SNT project (FOSSAC 1999). Assuming a \$3.3M initial investment (combined '99/'00), a standard 10% discount rate, and five years of uneven cash flows, the NPV of the cash flows for this project is \$116,416,842. Based on this analysis, this project is an easy choice. However, as we shall see, this analysis does not capture many other elements that affect other investment decisions during the life cycle management of this project.

SNT/AIT Return on Investment Worksheet - FY00 Dollars								
Element	FY1999	FY2000	FY2001	FY2002	FY2003	FY2004	FY2005	Total Cost
Percent of System Deployed	0%	0%	15%	40%	70%	100%	100%	
<u>SNT Costs</u>								
NAVSUP Estimated Implementation Costs	\$500,000	\$2,800,000	\$3,200,000	\$1,000,000	\$1,000,000	\$530,000	\$530,000	\$9,560,000
NAVAIR AIT Component Marking Costs			\$8,400,000	\$11,500,000	\$13,600,000	\$13,700,000	\$9,800,000	\$57,000,000
Total SNTS/AIT Costs	\$500,000	\$2,800,000	\$11,600,000	\$12,500,000	\$14,600,000	\$14,230,000	\$10,330,000	\$66,560,000
<u>SNT/AIT (Hard) Savings</u>								
Material Loss	\$0	\$0	\$3,375,000	\$13,000,000	\$23,268,700	\$34,073,000	\$34,957,000	\$108,673,700
SRC Loss	\$0	\$0	\$6,546,261	\$17,892,134	\$32,025,628	\$46,894,775	\$48,115,196	\$151,473,994
Total Annual Savings	\$0	\$0	\$9,921,261	\$30,892,134	\$55,294,328	\$80,967,775	\$83,072,196	\$260,147,694
<u>Return on Investment</u>	(\$500,000)	(\$2,800,000)	(\$1,678,739)	\$18,392,134	\$40,694,328	\$66,737,775	\$72,742,196	\$193,587,694
<u>Soft Savings</u>								
Reconciliation of Material Receipts			\$221,867	\$613,553	\$1,109,369	\$1,635,459	\$1,687,812	\$6,690,693
I-Level Data Entry for AVDLR			\$105,356	\$291,354	\$526,799	\$776,619	\$801,480	\$3,177,164
I-Level Error Correction for AVDLR			\$81,124	\$224,342	\$405,635	\$597,997	\$617,139	\$2,446,415
Aircraft Inventory Man-Hour Reduction			\$1,258,234	\$3,479,536	\$6,291,370	\$9,274,890	\$9,571,790	\$37,943,748
Total			\$1,666,581	\$4,608,785	\$8,333,173	\$12,284,965	\$12,678,220	\$39,571,724
Total Hard Plus Soft Savings	(\$500,000)	(\$2,800,000)	(\$12,158)	\$23,000,919	\$49,027,501	\$79,022,740	\$85,420,416	\$233,159,418

Figure 21. SNT/AIT Return on Investment Analysis.

This analysis provides a snapshot of the potential benefits of the SNT project based on the circumstances presented. However, relying solely on this traditional analysis fails to account for the uncertainty of future events and the flexibility that managers have in how and when to execute this decision to invest. What happens when initial cash flow assumptions are not realized over time? What happens if the technology or procedural requirements prove to be too cumbersome and never become widely accepted and used? What happens if technological changes result in a better technique to

accomplish the objective? These questions underscore the fundamental problem of relying solely on traditional methods such as DCF analysis to evaluate projects. The uncertainty inherent in many technology-based capital investment decisions is not accounted for in DCF analysis. ROM provides a mechanism to supplement traditional DCF methodology to gain further insights into potential investments.

C. USING ROM TO EVALUATE THE SNT PROJECT

Chapter III provided a brief outline of the ROM-ITPM methodology that is advocated by this study. At this point in the discussion it is important to point out once more that the ROM-ITPM methodology is not intended to replace the traditional methods of evaluating projects. Instead, this methodology is advocated as a useful supplement to the tools already in use. As discussed earlier, ROM provides managers with an alternative view of project value that takes into account management's ability to alter decisions. The ROM-ITPM methodology advocated by this study uses a three step process that provides the rigor of traditional DCF methods along with simulation and risk analysis tools available in the Crystal Reports[®] software. This software has been selected because it is a widely used risk analysis tool that has been catered specifically to real options applications. The remainder of this chapter is devoted to the application of the ROM-ITPM methodology in evaluating the NAVSUP SNT project to discern ROM-ITPM's usefulness as a tool for selecting and evaluating projects. The discussion will follow the same three-step pattern presented in Chapter III: framing the option, analyzing the option and acting on the option.

1. Framing the Option

The first step in the ROM-ITPM framework is to frame the option. Framing the option involves determining whether options exist and whether there is uncertainty. The SNT project has been designed in response to the Aviation Maintenance-Supply Readiness (AMSR) Review, which provided goals to lower maintenance and supply costs while increasing fleet readiness (NAVSUP 2000). Although SNT is built upon the objective of lower maintenance and supply costs and increased fleet readiness, multiple options exist for how SNT might reach this objective. In other words, there is no mandate that dictates one path to achieving the stated objective. Another important factor is that SNT is a technology-based solution to the problem that is subject to risks and

uncertainty inherent in all IT projects: acceptance of the technology, superceding technology, and compatibility with existing architectures. The presence of these uncertainties and the availability of alternatives make SNT an appropriate candidate for demonstrating the ROM-ITPM approach.

Framing the options associated with the SNT project requires management judgment in defining the applications of SNT. These potential applications are then presented as a set of options within the boundaries of the SNT project. Keep in mind that if we were discussing choosing among competing projects each project would be viewed as a separate option to achieve a given objective. **Figure 22** is a strategic tree that displays different strategies available to execute the SNT project.




Figure 22. Serial Number Tracking Strategic Tree.

This strategic tree lays out three initial strategic alternatives: (1) make no investment in SNT (Do nothing), (2) embark on the aviation portion of the Serial Number Tracking initiative as a one-time investment, or (3) embark on the aviation SNT initiative using a phased approach with an option to expand into maritime repairable management. Analyzing options one and two are fairly straightforward. Strategy one is a choice to continue to do nothing and allow costs associated with the loss of repairables and researching lost repairables to chip away at dwindling financial resources. Strategy two can be accomplished using traditional discounted cash flow methods similar to the

method described above. This approach is a feast or famine approach that entails committing to the total investment and running the risk of having the project fail.

Strategy three incorporates the flexibility to expand into maritime repairable management and the option to abandon the initiative based on better information over time. Strategy three incorporates the disciplined approach advocated by this study and demonstrates the additional insights available using ROM-ITPM methodology. Although the current focus of the SNT initiative is on aviation repairable management, for the purposes of illustration we shall introduce the option of expansion into Navy maritime (non-aviation) repairable management. The cost and savings figures used for this expansion initiative are rough estimates provided by SNT project managers and are for illustrative purposes only. These figures do not reflect the type of rigorous analysis that would be required for a detailed business case analysis. However, these estimates are suitable for the purposes of illustrating the type of additional information that can be obtained through the ROM-ITPM approach.

2. Analyzing the Option

Utilizing the tools of ROM, strategic alternative three will be analyzed using the Expand/Abandon Option Model.⁴ This model is one of many option models available for solving Real Options problems in the Crystal Ball[®] Real Options Software. We begin our analysis by identifying the five common inputs to the Black-Scholes formula: (1) value of the underlying asset – V , (2) exercise price– X , (3) time to expiration– T , (4) risk-free rate– r , and (5) volatility– s . Although the financial data used in this example is based on available business case information for SNT, assumptions have been made regarding the exercise price/expansion cost (X =\$80M), time to expiration of the option (T =3 years), and risk-free rate (r = 5%). We know from the business case analysis done on this project that the NPV for the initial project is \$116,416,842 and a corresponding present value (PV) of \$182,975,000. This PV is the value of the underlying asset (V) and is calculated by adding back the cost of the initial project investment to the NPV ($116,416,842 + 66,560,000$). Based on the cash flow assumptions used to calculate the

⁴ The Expand/Abandon Option Model is one of several different categories of options models available in Crystal Ball[®] Real Options Software. This study does not seek to address all of the different types of Real Options models. More information regarding this and other specific Real Options models can be found in Dr. Johnathan Mun's *Real Options Analysis* (2002), and other financial/economics texts.

PV, volatility is computed using the logarithmic present value approach discussed in Chapter III. **Figure 23** illustrates the solution obtained using our selected software. The resulting volatility estimate (σ) for the SNT project is 46.29% indicating that considerable uncertainty in projected cash flows exists. The Expand/Abandon Option Model also incorporates two additional pieces of data: the expansion factor (1.42) and the salvage value (\$60M). The expansion factor is obtained by dividing the PV of the project including projected cash flows from expansion by the PV of the original project (\$259M/\$182M). The salvage value is included to illustrate the additional information that can be derived in project/asset investments with a salvage value.




Figure 23. Calculated Volatility.

Once these initial PV and volatility calculations have been completed, we now have the required information to complete the Black-Scholes and binomial lattice computations displayed in **Figure 24**.

Input Parameters	
Expiration in Years	3.00
Volatility	46.29%
PV Asset Value	\$182.98
Risk-Free Rate	5.00%
Dividend Rate	0.00%
Expansion Factor	1.42
Expansion Cost	\$80.00
Salvage Value	\$60.00




Figure 24. Crystal Ball[®] Real Options Output.

The software generates three binomial lattices. The first lattice is the underlying pricing lattice that provides the manager with a range of values indicating the relative value of the underlying asset dependent on best/worse case scenarios. This information allows the manager to quantify the cost of waiting and identify the optimal time to expand given a set of possible outcomes. For our SNT example, this information is

useful in deciding when and if expansion into the maritime initiative is prudent. The large positive value obtained makes a strong case for expansion into the maritime initiative. This lattice identifies that the manager should be willing to pay up to \$182,975,000 for the initial aviation-focused SNT project. Once again, because this project has an extremely high payoff, the decision to expand is easy. However, it is easy to see how this type of information could be extremely valuable for projects without such dramatic payoffs.

The second lattice generated is the option valuation lattice. The valuation lattice illustrates the increase in the project value due to the value created by the option. The actual value of the option is computed by taking the difference between the step zero (0) values of the two lattices (underlying asset lattice and option pricing lattice). This allows the manager to see the value of the option under a range of possible outcomes. It provides a best/worst case scenario that allows the manager to determine how much (s)he should be willing to pay for an option. In the case of SNT, this information will provide an estimate of how much should be spent on pilot projects to test the technology before expanding. The results of this analysis demonstrate that no more than \$29,130,000 (\$212M-182.98M) should be spent on an option (pilot test, advance purchase of functionality to be used in the future etc.) before choosing to exercise the option to embark on the maritime phase. Here we notice that the \$212 million dollar value of the project that includes the option is substantially different from the \$182 million dollar PV originally computed for the SNT aviation initiative. Quantifying the value of management's flexibility using options creates the increase. The third lattice is the decision lattice that interprets the output and informs managers of when it will be prudent to expand or abandon a project or strategic investment. The use of software tools simplifies the rigorous analysis to provide useful information for better investment decisions.

3. Acting on the Option

The crucial final step in the ROM-ITPM methodology is to apply the insights gained through framing and analyzing the options to making investment decisions. These decisions include whether to make an initial investment, expand an existing project based on the results of the existing project (expansion option), whether to wait for more

information (wait/timing option) or whether to divest/terminate a project (abandon option). Each of these alternatives is reflective of the dynamic nature of the decisions that face leaders every day. Our SNT example illustrates how ROM-ITPM methodology can help managers identify different strategic decision pathways, prioritize these pathways/projects, and place a value on them.

The information obtained from this analysis goes beyond the static discounted cash flow analysis. In our example the SNT maritime focus was not only identified as an option but a value could be placed on that option. Best and worst case scenarios were identified to help managers determine their degree of exposure to financial risk. However, it is important to note that the proposed ROM-ITPM methodology and the neatly packaged solution obtained through software should not be viewed as the silver bullet that provides the definitive solution. Instead, the value of the ROM-ITPM process lies in the disciplined approach that causes managers to view investments as options which reflects the true nature of most investment decisions. The added benefit is a solution that provides best/worst case scenarios for the SNT initiative that allows the manager to estimate how much they should be willing to spend on pilot tests, know when it makes economic sense to expand a project and know the cost of waiting.

The SNT project is a relatively easy decision based on the business case presented. However, we can see from this example that using the ROM-ITPM framework can still provide valuable information. Different strategic investment decision pathways were identified (i.e. maritime initiative option). This process allowed the strategic pathways to be evaluated for viability and fit using the portfolio map. The Black-Scholes and binomial lattice solutions provided information useful in evaluating competing options and prioritizing SNT options. Setting up the SNT project as a series of options has laid the foundation for developing new strategic pathways that may include outsourcing the project, developing greater functionality for tracking maintenance actions, and incorporating newer technology that may be developed in the future. The NAVSUP organization can even build upon this analysis to evaluate the opportunity to expand the technology employed by the SNT project to track test equipment, PDAs, laptops and other pilferable equipment. The information provided by the ROM-ITPM methodology reveals important opportunities managers of the SNT project can exploit to

meet the objective of reducing the cost of inventory management and improving the visibility of high-cost parts. Based on the analysis performed, the SNT project is a winner and expansion into a maritime initiative should be pursued immediately.

THIS PAGE INTENTIONALLY LEFT BLANK

V. SUMMARY

A. RESULTS OF THE STUDY...A MODEL FOR ADDRESSING RISK

The passage of legislation such as the Clinger-Cohen Act, Paperwork Reduction Act of 1995, and the Government Performance and Results Act of 1993 have emphasized the importance of a disciplined approach to technology investments. ITPM has been identified as the mechanism by which IT investments will be selected, evaluated and managed. This study has explored the limitations of current investment analysis tools being used to select and evaluate IT investments. Tools such as the DCF methods commonly used to evaluate investments are extremely useful in analyzing investments provided the assumptions regarding cash flows (or cost savings) hold true. Such tools provide important information but they fail to account for the iterative nature of real world decisions. These methods treat investment decisions as a static process and do not reflect management's ability to alter decisions as conditions change.

The ROM-ITPM methodology has been introduced as an additional tool for evaluating IT investments. This methodology is intended for use in circumstances when the decision-maker has flexibility regarding what, when, and how an investment is made. The logical diagram provided in Chapter III, Figure 12(b) has been presented as a tool for determining when the ROM-ITPM methodology should be used. Again, the ROM-ITPM methodology is presented as a supplement to existing tools for evaluating investments---not a replacement. It is one more tool for managers to use when evaluating investment opportunities. This methodology uses rigorous analytical tools to derive the value of investment alternatives based on determining the level of uncertainty associated with predicted cash flows. The ROM-ITPM process begins in the ITPM select, manage, and evaluate cycle. Managers use the portfolio map to evaluate proposed projects for viability and fit, which includes a review of the project's business case including discounted cash flow analysis. The framing step begins when a strategic tree is developed to identify possible strategies for executing the project incorporating options (pilot tests, advanced procurements of features/capabilities etc.). Once potential strategies are identified the analyzing step begins as options are analyzed using Crystal

Reports[©] Real Options software to simulate discounted cash flows and calculate option values. In the final step, managers are able to act on the option by utilizing the outputs obtained from the ROM-ITPM methodology to compare competing projects, optimize a portfolio of investments, or make new (or expansion) investment decisions. These steps are illustrated in Figure 20. The mathematical discipline of this approach helps to place a value on the uncertainty commonly associated with strategic investments. However, the real benefit of this approach is that it allows decision-makers to identify investments as options, which reflects the true nature of most investment decisions and what most managers do intuitively, but here with rigor and precision. The solutions obtained provide best/worst case scenarios and allows the manager to estimate the maximum that should be spent on pilot tests, know when it makes economic sense to contract, expand, abandon, change, and wait given the circumstances surrounding a project.

B. BROADER IMPLICATIONS OF THIS STUDY

This study has identified how the Real Options Method can be utilized as a tool to manage the risks associated with investments in the rapidly changing world of technology. As we have discussed, this method is already being widely used by managers of pharmaceutical R&D, petroleum exploration, and energy trading companies to manage the financial risk and uncertainty of capital investment decisions. The disciplined approach to evaluating investments offered by ROM is not only useful for IT investments but also for other investments that involve committing resources when there is considerable uncertainty regarding outcomes (returns on investment). This is an apt description of most of the investments that are made within the Department of Defense (DOD). As discussed in Chapter I, the Office of Force Transformation has already offered the Real Options Method as a possible mechanism for evaluating new DOD programs. A recent Office of Force Transformation article asserts that “leaders of the military services now confront the dilemma of whether or not to invest in a particular stage of a new program, or given market and technology uncertainties surrounding the perceived need, delay the decisions” (Glaros 2003).

The Planning, Programming, and Budgeting System introduced by then Secretary of Defense Robert McNamara in the 1960’s often takes as long as eight years to field new

programs (Glaros 2003). The recently revised PPBS known as the Planning Programming Budgeting and Execution System (PPBES) discussed in Chapter II of this study has attempted to improve the process but may still lack the ability to capture the economic value of capital investments in an environment fraught with uncertainty and change. The disciplined ROM-based approach offered in this study has potential to help resolve these shortcomings.

In spite of the PTA restrictions discussed in Chapter I, the ROM-ITPM methodology can still provide important information for deciding which programs should be funded based on fit and how the program should be pursued (in-house vs. outsourcing). The flexibility required to deal with a rapidly changing global landscape will require efforts to increase the flexibility of the existing PPBES process to give managers of major programs greater flexibility to take advantage of investment opportunities by shifting resources. Today, this flexibility is being incorporated into our acquisitions process through spiral acquisition and project development techniques. The ROM-ITPM is a good fit to facilitate these techniques by providing a financial tool that can evaluate multiple strategic pathways. As economic resources become more and more constrained it will be important to explore new methodologies like ROM to sustain competitive advantage in a rapidly changing world.

C. AREAS FOR FUTURE STUDY

In the course of researching this topic three areas for future study have been identified. First, the application of the Real Options Method in the DON provides significant opportunities in identifying the appropriate funding levels for pilot projects. In recent years we have seen the DON embark upon four separate Enterprise Resource Planning (ERP) pilots. At the same time the DON has also begun the ambitious Navy Marine Corps Intranet (NMCI) initiative, the largest seat (desktop) management contract ever. Future research can be conducted to explore what is the maximum amount DON should be willing to pay for pilot projects such as ERP. This research could also assess what would be the value of a phased approach (considering expansion, exit and wait options) to the NMCI project.

A second research opportunity would be to establish a proposed mechanism to link ROM methodology to the DON E-Business Office, which is currently responsible for selecting and funding pilot projects for the DON. Identifying opportunities for increased coordination between the DON Chief Information Officer (CIO), the CIOs of major systems commands, and the E-Business Office may result in a single IT Portfolio for the DON that reflects our IT needs without costly duplication.

A third area for additional research would be to expand upon recent efforts by the Office of Force Transformation. Identifying a framework to systematically apply ROM in the current PPBES, offers hope for a process that will accommodate the uncertainty and rapid change present in the current global landscape. ROM is not a panacea that will solve all the problems presented by investment uncertainty but it does offer a regimented approach to measuring and leveraging this uncertainty.

D. CONCLUSION AND RECOMMENDATION

This study has identified ROM as an additional tool to be used in evaluating strategic investments that involve uncertainty. The ROM-ITPM approach advocated by this study provides a disciplined approach to evaluating these investments without significantly expanding information requirements and administrative burden. The same information currently used for business case analyses can be applied to the ROM-ITPM framework to obtain additional insights helpful in making sound strategic investment decisions. Therefore, the discipline of the ROM-ITPM approach can be applied without dramatic changes in the current strategic investment decision-making processes. Appendix I briefly describes how interested organizations can incorporate the ROM-ITPM approach into their current processes.

Based on the results of this study, it is recommended that the ROM-ITPM methodology be adopted by the Navy eBusiness Operations Office to support its screening process for Navy pilot projects. This methodology will assist in the determination of which pilot projects to fund, and to what extent they should be funded. It is also recommended that the DOD Force Transformation Office continue its efforts in developing mechanisms to apply ROM to the PPBES in order to improve investment flexibility and reduce financial risks associated with these investments.

APPENDIX I: GETTING STARTED WITH ROM

1. Framing

- Initial business case analyses for proposed investments are conducted as before.
- Utilize the proposed ROM-ITPM decision process (Figure 12b) to identify whether the ROM-ITPM methodology should be applied.
- A strategic tree of alternative pathways for pursuing the investment should be developed and presented as part of the initial business case.
- Focus on expanding the set of investment alternatives considered.
- Think farther into the future to identify opportunities for expansion, waiting, change, and abandonment options, as more information is known.
- Ensure involvement of a team (i.e. investment review board) that consists of members with access to senior management, and able to identify a broad range of investment opportunities.

2. Analyzing

- Ensure the investment review board contains members able to apply the quantitative tools discussed in Chapter III available in the Crystal Reports[®] Real Options software.

3. Acting

- Based on the results of this ROM-ITPM methodology, management can identify the appropriate strategic pathway, the value of a pilot, and how much to spend on a pilot or advanced capabilities.

THIS PAGE INTENTIONALLY LEFT BLANK

LIST OF REFERENCES

- Afuah, Alan and Christopher Tucci. *Internet Business Models and Strategies*. New York: McGraw-Hill, 2001.
- Alleman, James. *Real Options, Real Opportunities*. CMP Media, LLC: Copyright 2000.
- Amran, Martha and Nalin Kulatilaka. *Real Options: Managing Strategic Investment in an Uncertain World*. Boston: Harvard Business School Press, 1999.
- Black, Fischer and Myron Scholes, *The Pricing of Options and Corporate Liabilities*, Journal of Political Economy, 81:3, 1973.
- Boer, Peter F. *Real Options: The IT Investment Risk-Buster, Issue 9, Optimize Magazine* (July 2002), Available: <http://www.optimizemag.com/issue/009/financial.htm>
- Boer, Peter F. *The Real Options Solution: Finding Total Value in a High-Risk World*. New York: John Wiley & Sons, Inc., 2002.
- Budget of the United States, Office of Management and Budget, February 2002
<http://www.whitehouse.gov/omb/budget/fy2003/index.html>
- Capaccio, Tony. *EDS To See Increased Revenue From Computer Program, Navy Says*. (June 2003), Available: <http://www.bloomberg.com/>
- CFO Magazine at <http://www.cfo.com/Article?article=1684>
- Circular A-130, Management of Federal Information Resources, Office of Management and Budget (2003), Available: <http://w3.access.gpo.gov/usbudget/index.html>
- Department of Defense AIT website (2003), Available: [http:// www.dodait.com/](http://www.dodait.com/)
- Department of the Navy CIO, Information Management and Information Technology Strategic Plan FY 2002-2003, Available: <http://www.DON-imit.navy.mil/> (2003)
- Department of the Navy, Information Technology (IT) Capital Planning Guide (Version 3), April 2001.
- Department of the Navy, Information Technology (IT) Investment Portfolio Model, July 1999.
- Department of the Navy, Portfolio Management Benchmark Report, July 2001.
- Devaraj, Sarv and Rajiv Kohli. *The IT Payoff: Measuring the Business Value of Information Technology Investments*. New Jersey: Prentice-Hall Inc, 2002.

Dushanko, Mark. Discussion Document: NAVSUP/NAVSISA Asset Risk Management (Working Version). May 2003.

Federal CIO Council, A Summary of First Practices and Lessons Learned in Information Technology Portfolio Management, March 2002.

Fitting Out & Supply Support Assistance Center (FOSSAC) and SABRE Corporation. *Business Case Analysis for Serial Number Tracking* (FOSSAC, 1999).

General Accounting Office (2003), Available: <http://www.gao.gov/>

Glaros, CDR Greg. *Real Options for Defense*. Office of Force Transformation, Department of Defense: Transformation Trends. June 6, 2003.

Jeffery, Mark. *Mitigating Risk in Technology Investments through Information Technology Portfolio Management*. (March 2003), Available: <http://www.teradata.com/t/>

Lattig, Jerry and Spiegel, Brent NAVSISA/NAVSUP Program Management Staff and contributors to the NAVSUP ITPM CONOPS. Interview by LCDR Jeffery Davis. (July 2003).

Liao, Shu. *Risk Management and Decision Analysis*. Manuscript, (2002).

Lippert, VADM Keith. Director, Defense Logistics Agency (DLA) brief: *ERP in the Public Sector*. (September 19, 2002).

McCaffery, Jerry L. and Jones, L.R. *Budgeting and Financial Management in the Federal Government*. Connecticut: Information Age Publishing, 2001.

Mun, Johnathan. EMAIL correspondence with LCDR Jeffery Davis. (October 2003).

Mun, Johnathan. *Real Options Analysis: Tools and Techniques for Valuing Strategic Investment Decisions*. New Jersey: John Wiley & Sons, Inc., 2002.

Naval Supply System Command, Serial Number Tracking Document, June 2003.

Naval Supply Systems Command, Serial Number Tracking Concept of Operations, Revision 1. September 2000.

NAVSEA Portfolio Management White Paper, November 2002.

NAVSUP News Release (May 2003), Available: <http://www.navsup.navy.mil/npi/news/030509a.jsp>

Navy Supply Systems Command Portfolio Management Concept of Operations, June 2003.

Osterland, Andrew. *Blaming ERP*. CFO Magazine. January 2000.

President's Defense Budget FY '04 (2003) Available:
<http://www.dtic.mil/comptroller/budgetindex.html>

Simons, Robert. *Performance Measurement & Control Systems for Implementing Strategy*. New Jersey: Prentice-Hall Inc, 2000.

Tjan, Anthony K. *Finally, a Way to Put Your Internet Portfolio in Order*. Harvard Business Review. Feb. 2001.

U.S. Department of Agriculture (USDA) IT Capital Planning and Investment Control Guide, April 2002.

United States General Accounting Officer (GAO). Information Technology: Issues Affecting Cost Impact of Navy Marine Corps Intranet Need to be Resolved. October 2002.

Walters, Chris, and Giles, Tim. *Using Real Options in Strategic Decision Making*. (2000). Available: http://mba.tuck.dartmouth.edu/paradigm/spring2000/articles/walters-decision_making.html

THIS PAGE INTENTIONALLY LEFT BLANK

INITIAL DISTRIBUTION LIST

1. Defense Technical Information Center
Ft. Belvoir, Virginia
2. Dudley Knox Library
Naval Postgraduate School
Monterey, California
3. SECNAV DON CIO
Washington, D.C. 20350-1000
4. NAVSUP CIO
Mechanicsburg, Pennsylvania
5. Department of the Navy eBusiness Operations Office
Mechanicsburg, Pennsylvania
6. Conrad Chair
Naval Postgraduate School
Monterey, California
7. LCDR Jeffery P. Davis
133 Deprimo Lane
Opelousas, Louisiana 70570
8. CDR Philip Candreva
Naval Postgraduate School
Monterey, California
9. Professor Kenneth Doerr
Naval Postgraduate School
Monterey, California
10. Professor Glenn Cook
Naval Postgraduate School
Monterey, California